# KK-01 | HOTEL & RESIDENCES

Original logo

## 02 — Investment & Construction Budget

Historical, no future cash outflow

Future CAPEX

**4,500,000 €**

**63,168,000 €**

Construction and initial FF&E

**56,400,000 €**

Supervision

**1,128,000 €**

Contingency used

**5,640,000 €**

Incremental ETC

**–**




| Indicator / analysis basis | Value |
|---|---|
| Construction and initial FF&E | 56,400,000 € |
| Supervision | 1,128,000 € |
| Contingency used | 5,640,000 € |
| Additional ETC | – |

Simulated financial scenario. Source: V06 engine. Contracts, commercial data, tax and funding require documentary validation.